RESOLUTION 2013 - /o

A RESOLUTION OF THE CITY COUNCIL OF THE
CITY OF SUNNYSIDE, WASHINGTON, ACCEPTING
AND AUTHORIZING EXECUTION OF CHANGE ORDER #1 FOR
SUNNYSIDE FIRE STATION ADDITION/RENOVATION PROJECT
(Blew’s Construction, Inc.)
WHEREAS, the City of Sunnyside has previously awarded a bid for the
Sunnyside Fire Station Addition/Renovation Project to Blew’s Construction, Inc; and
WHEREAS, Blew’s Construction, Inc., discovered additional costs for the
revision of the lobby counter after the plan review was done, to comply with ADA,
changes to door #09A from wood to steel, changes to the door #101B hardware to
provide keypad lock for security, the need for relays for overhead doors to activate
clearance control lights (details not indicated on plans), and the demolition of an old
footing to allow for the forming and pouring of new wash bay footing; and
WHEREAS, the City Council finds and determines that acceptance of Change
Order #1 in the amount of $9,926.01, and authorizing the execution of an agreement is
in the best interests of residents of the City of Sunnyside and will promote the general

health, safety and welfare.

NOW, THEREFORE, IT IS HEREBY RESOLVED BY THE CITY COUNCIL OF
THE CITY OF SUNNYSIDE, WASHINGTON, as follows:

Section 1. That the Change Order #1, attached hereto as Exhibit “A” and
incorporated herein by this reference, in the amount of $9,926.01,
including applicable taxes, submitted by Blew’'s Construction, Inc., for the
Fire Station Addition/Renovation Project, is hereby accepted; and the City
Manager is hereby authorized to prepare, execute and administer an
agreement with such company for the changes submitted for such project
on file with the City of Sunnyside.

Section 2. This Resolution shall be effective upon passage, approval and
signatures hereon in accordance with law.



PASSED this 14" day of October, 2013.

.. N\

JAMES A. RESTUCCI, MAYOR

ATTEST:

Q{A%AENZ% C, cn&é;x

APPROVED AS TO FORM:

A

KERR LAW GROUP, LLP  /
Attorneys for the City of Sunnyside




EXHIBIT "A"

AIA Document G701" - 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 001 OWNER: X1
Sunnyside Fire Station Addition / DATE: ARCHITECT: [X]
Renovation '

513 So. 8th Street CONTRACTOR: [X]
Sunnyside, WA 98944 FIELD: (]
TO CONTRACTOR (Name and address). ARCHITECT’S PROJECT NUMBER: 10451 Lo:

Blew's Construction, Inc. CONTRACT DATE: April 22,2013 OTHER: []

12929 E. Sprague Ave., Suite 202 CONTRACT FOR: General Construction
Spokane Valley, WA 99216

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
CPR 1 Lobby 101, Reception counter design revised. (To comply with ADA Accessibility requirements) $0.00

CPR 2 OH Door operator relay cards and signal lights (unclear instruction in construction documents)  $8,570.18

CPR 3 Change door 09A from wood to steel. (durability of steel needed for the location of the door) 340.10
CPR 4 Change hardware in door 110B to have an electric keypad. (for keyless access) 601.62
RF1 16 Demo existing footing at the New Washbay south wall. (interferance with new construction) 414.11

The original Contract Sum was § 3,139,000.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 3,139,000.00
The Contract Sum will be increased by this Change Order in the amount of $ 9,926.01
The new Contract Sum including this Change Order will be $ 3,148,926.01

The Conlract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is APRIL 30, 2014

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

M. J. Neal Associates Blew's Construction, Inc. City of Sunnyside

ARCHITECT (Firm namej CONTRACTOR (Firm name) OWNER (Firm name)

PO Box 1945, 200 Palousc Strcet, Suite 12929 E. Sprague Ave., Suite 202 818 Edison Ave., Sunnyside, WA 98944
202, Wenatchee, WA 98807 Spokane Valley, WA 99216

ADDRESS ADDRESS ADDRESS

BY (Signature) BY (Signature) BY (Signature)

Mark J. Neal, A.LA. Aaron Markham

(Typed name) (Typed name) (Typed name)

DATE DATE DATE
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