

ORIGINAL

**A RESOLUTION OF THE CITY COUNCIL OF
THE CITY OF SUNNYSIDE, WASHINGTON,
AUTHORIZING THE CITY MANAGER TO ENTER INTO A
CONTRACT SUPPLEMENT FOR PROFESSIONAL SERVICES PROVIDED BY
PACIFIC GROUNDWATER GROUP**

**(Unforeseen Preliminary Engineering Services – Changes from One Well #12 to
Two Wells #12/#13 on Monson Property)**

WHEREAS, the City of Sunnyside has an existing contract with the Pacific Groundwater Group for development of its domestic water supply to the City; and

WHEREAS, the City of Sunnyside requested that Pacific Groundwater Group, working with subconsultant HDR Engineering, Inc., develop a Preliminary Engineering Report prior to authorizing development of plans and specifications for bid advertisement for a single well named Well #12 which was planned for development on the “Monson Property”, and Well #12 was later determined to be inadequate to fully address the transfer of water rights intended from Well #5, thus necessitating the planning for a second new well on the Monson Property which was later developed and named Well #13; and

WHEREAS, the City of Sunnyside requested that Pacific Groundwater Group, working with subconsultant HDR Engineering, Inc., develop a second and previously unplanned Preliminary Engineering Report to show how the two new wells #12/#13 would be housed at different locations on the same Monson Property, connected operationally, and further show how the two wells and related hypochlorite equipment would be operated together with Well #11 to deliver the remainder of the water rights deficit that was intended to be transferred from Well #5 to Wells #11, #12, and newly required Well #13; and


WHEREAS, Pacific Groundwater Group is recommending that the City Council approve this supplemental that will result in an increase to their contract and allow them to increase their sub consultant contract with HDR Engineering, Inc., as explained by staff from both firms at the March 5, 2012 council workshop - to address required and provided unforeseen Preliminary Engineering Services;

NOW, THEREFORE, IT IS HEREBY RESOLVED BY THE CITY COUNCIL OF THE CITY OF SUNNYSIDE, WASHINGTON, as follows:

SECTION 1. That the City Council of the City of Sunnyside authorizes the City Manager to execute a supplement for preliminary engineering services – changes from one Well #12 to Wells #12/#13 on Monson Property in an amount not to exceed \$37,893 to Pacific Groundwater Group, which includes \$34,448 to be assigned to HDR Engineering, Inc. as documented in the contract supplement attached as Exhibit “A” to this resolution.

SECTION 2. This Resolution shall be effective upon passage, approval and signatures hereon in accordance with law.

PASSED this 23rd day of April, 2012.



MIKE FARMER, MAYOR

ATTEST:



DELILAH SAENZ, CITY CLERK

APPROVED AS TO FORM:



MENKE JACKSON BEYER EHLIS HARPER & PLANT, LLP
Attorneys for the City of Sunnyside

Exhibit "A"

**AMENDMENT 13
TO CONTRACT BETWEEN**

**City of Sunnyside
818 East Edison Avenue
Sunnyside, WA 98944**

And

**Pacific Groundwater Group, Inc.
2377 Eastlake Ave E. Suite 200
Seattle, WA 98102**

PROJECT: CITY OF SUNNYSIDE WATER RESOURCES DEVELOPMENT

This amendment modifies the contract dated July 13, 2004 between the City of Sunnyside and Pacific Groundwater Group.

The performance of the services authorized by the City of Sunnyside, as well as payment for such services, shall be in accordance with the Terms and Conditions set forth in the original contract dated July 13, 2004 unless amended herein. The scope and budget under this amendment is in addition to scope and budget established in the original contract and amendments 1 through 12.

The additional scope and budget approved through this amendment are as stipulated in Sunnyside City Council Resolution(s) 2012 - 30 which is/are attached.

Please sign both copies of this amendment and return one signed copy to us.

For the City of Sunnyside:

For Pacific Groundwater Group:

Date _____

Date _____

attachments:

Sunnyside City Council Resolution(s) 2012 - 30